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Executive Summary 
 
With the exception of the surface and ground water remedial action project (OU III), the 
Monticello Project is transitioning to the Long-Term Surveillance and Maintenance (LTSM) 
Program.  Transfer is expected to occur on October 1, 2001. 
 
The U.S. Department of Energy (DOE) Grand Junction Office (GJO) was assigned responsibility 
for the LTSM Program on January 1, 1989. Because the Monticello sites were once part of the 
DOE former Surplus Facilities Management Project, long-term activities at Monticello were 
specifically included in the scope of the LTSM Program. Upon completion of remedial action 
programs, administration of LTSM activities will be transferred to the DOE-GJO LTSM 
Program. 
 
The Monticello Vicinity Properties (MVP) Site has been remediated in accordance with the 
requirements of the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA) and was deleted from the National Priorities List (NPL) on February 28, 2000.  
Removal of source contaminants at the Monticello Mill Tailings Site (MMTS) has also been 
completed in accordance with the requirements of CERCLA; however, a final remedy for clean 
up of surface and ground water (OU III) has not yet been selected. The MMTS will not be 
removed from the NPL until the final remedy is selected (anticipated in 2005) and the cleanup 
goals have been met. 
 
As part of the CERCLA process, DOE will continue to monitor the sites with oversight provided 
by the Environmental Protection Agency and Utah Department of Environmental Quality, to 
ensure the following: compliance with applicable or relevant and appropriate regulations;  
remedial actions taken remain protective of human health and the environment; and adequate 
information is collected for preparation of the CERCLA five year review report.  Monitoring will 
be conducted through the DOE Long-Term Surveillance and Maintenance Program. 
 
With the conclusion of remediation on the millsite, the peripheral properties and vicinity 
properties, the Site Specific Advisory Board disbanded following the October 20, 1999 meeting. 
 
This is the last revision of the Monticello Community Relations Plan Update.  Future 
communication with the public will be via fact sheets, press releases, and public meetings as 
appropriate at the time of the remedy selection for OU III. 
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Introduction 
 
Throughout the course of this project, the DOE has made it a priority to gather community 
opinion as part of the decision-making process.  Since 1980, DOE has held public meetings and 
public availability sessions, conducted community interviews, issued press releases to the local 
media, and Fact Sheets to stakeholders, participated in a Site Specific Advisory Board and held 
frequent meetings with the San Juan County Commissioners and Monticello City Council 
members.  As the focus of the project now turns to re-vegetation of the repository and the 
transfer of the government-owned property to the city of Monticello, DOE will continue public 
involvement efforts. This issue of the Community Relations Plan is a transitional document. The 
Plan provides information on the activities that have been conducted during the cleanup of the 
Monticello Mill Tailings Site (MMTS) and Monticello Vicinity Properties (MVP) Site in 
Monticello, Utah, and outlines the methods of communication that will be used to inform the 
public of future activities. Previous versions of this plan provided detailed information on public 
involvement and information activities.  All community relations activities continue to comply 
with CERCLA, administrative record and public participation requirements, as amended by 
SARA; the National Oil and Hazardous Substances Pollution Contingency Plan (NCP); and EPA 
and DOE guidance on public participation and maintenance of administrative records.  
 
 
Project Status and Agency Roles 
 
On February 28, 2000, the Monticello Vicinity Properties site was deleted from the National 
Priorities List (NPL). The Monticello Mill Tailings Site remains on the National Priorities List 
(NPL) and has been remediated in accordance with the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) of 1980, as amended by the Superfund 
Amendments and Reauthorization Act (SARA) of 1986. A Federal Facility Agreement (FFA) 
among the U.S. Department of Energy (DOE), U.S. Environmental Protection Agency, (EPA), 
and the State of Utah Department of Environmental Quality (UDEQ) pursuant to Section 120 of 
CERCLA/SARA became effective December 1988. DOE, EPA, and UDEQ agreed to perform 
response actions at the MMTS and MVP Site in accordance with the FFA. DOE is the lead 
agency that provides the principal staff and resources to plan and implement response actions. 
Responsibility for oversight of activities performed under the FFA are shared by EPA and 
UDEQ; EPA is the lead agency with ultimate responsibility and authority but shares its decision 
making with UDEQ (DOE 1988b, Section VIII.B). 
 
Detailed technical information on the selected remedies and on major components of the 
remedial design and remedial action can be found in the August 1990 Declaration for the Record 
of Decision and Record of Decision Summary for the Monticello Mill Tailings Site, the 
November 1989 Monticello Vicinity Properties Project Declaration for the Record of Decision, 
the Record of Decision Summary for the Monticello Vicinity Properties Project, and the 1998 
Record of Decision for an Interim Remedial Action at the Monticello Mill Tailings Site OU III – 
Surface Water and Ground Water. These documents are in the administrative record at the DOE, 
Monticello Repository Office Complex, 7031 South Highway 191, Monticello, Utah 84535. 
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They are also located in the DOE Public Reading Room in the Technical Library at the Grand 
Junction Office, 2597 B¾ Road, Grand Junction, Colorado 81503.  
 
Informational Contacts 
 
U.S. Department of Energy 
 
Donald Metlzer, Project Manager 
Department of Energy 
Grand Junction Office 
2597 B ¾ Road 
Grand Junction, CO 81503 
(970) 248-7612 
(970) 248-6023 FAX 
 

Audrey Berry, Public Affairs Specialist 
Department of Energy 
Grand Junction Office 
2597 B ¾ Road 
Grand Junction, CO 81503 
(970) 248-7727 
(970) 248-6023 FAX 

MACTEC-ERS Contractor Information 
 
Gary Karriker, Owner Relations 
MACTEC-ERS 
Monticello Repository Office Complex 
7031 South Highway 191 
Monticello, UT 84535 
(435) 587-4018 
(435) 587-4040 FAX 

U.S. Environmental Protection Agency 
 
Paul Mushovic, Remedial Project Manager 
U.S. EPA, Region 8, EPR-F 
999 18th Street, Suite 300 
Denver, CO 80202 
(303) 312-6662 
(303) 312-6067 FAX 

 
Utah Department of Environmental Quality 
 
David Bird, Project Manager 
Utah Department of Environmental Quality 
168 North 1950 West 
Salt Lake City, UT 84116 
(801) 536-4100 
(801) 536-4242 FAX 
 

David Allison 
Community Involvement Coordinator 
Utah Department of Environmental Quality 
168 North 1950 West 
Salt Lake City, UT 84116 
(801) 536-4479 
(801) 536-0061 FAX

 
Location of Information 
Repositories 
 
Administrative Record 
 
U.S. Department of Energy 
Monticello Repository Office Complex 
7031 South Highway 191 
Monticello, UT 84535 
(435) 587-4000 
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Information Repositories 
 
U.S. Department of Energy 
Monticello Repository Office Complex 
7031 South Highway 191 
Monticello, UT 84535 
(435) 587-4000 

 
 
U.S. Department of Energy Reading Room 
DOE-Grand Junction Office 
2597 B ¾ Road 
Grand Junction, CO 81503 
(970) 248-6000 

 
Site Description 

 
The city of Monticello is located in San Juan County, Utah, which occupies the southeastern 
corner of Utah (Figure 1). The Monticello Mill Tailings Site, or millsite, is located in the 
southeast corner of the city of Monticello. The city lies just east of the Abajo Mountains and 
north of Montezuma Creek. The major highways in the Monticello area are U.S. Highway 191 
and 666.  Highway 191, which runs generally in a north-south direction connects Monticello 
with Moab, 56 miles to the north, and with Blanding, 22 miles to the south.  Highway 666 
intersects Highway 191 in the City of Monticello and generally runs east, connecting Monticello 
to Dove Creek, CO. The millsite lies within the floodplain of Montezuma Creek, a small 
perennial stream with headwaters in the Abajo Mountains. 
 
The Monticello mill was operated for the federal government from 1945 to 1959. Numerous 
milling processes were used at the Monticello millsite during its operation, which resulted in an 
estimated 1 million tons of ore being processed, leaving approximately 2.6 million cubic yards of 
mill tailings and contaminated soils. The contamination from the millsite resulted in two 
Superfund CERCLA sites: Monticello Mill Tailings Site and the Monticello Vicinity Properties. 
 
Because of the complexity of the Monticello Mill Tailings Site, the U.S. Department of Energy 
has divided the work into three manageable components called “operable units.” Figure 2 shows 
the boundaries of the three operable units and the Monticello Vicinity Properties. 
 
Operable Unit I—Monticello Millsite Tailings and Millsite Property 
 
Operable Unit (OU) I includes the 110-acre millsite, the tailings impoundment areas, and areas 
where tailings removed from the peripheral properties and the Monticello Vicinity Properties 
were stockpiled (Figure 3). The remedial action selected in the 1990 Record of Decision (ROD), 
and reconfirmed by the U.S. Department of Energy Assistant Secretary for Environmental 
Management in 1994, involves excavation of the tailings and disposal in an on-site repository. 
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Figure 1. Monticello, Utah, Regional Location Map 
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Figure 2. Boundaries of Monticello National Priorities Listed Sites 

 
The cleanup remedy addresses the principal threats at the site, which are associated with radon 
emissions and direct exposure to gamma radiation from tailings.  
 
Components of the remedy also include: 
• A double lined repository designed to ensure protection of the ground water including a 

leachate collection and removal system and a leak-detection system. 
• A vegetative cover and liner system on top of the tailings that will control the release of radon 

and prevent rainwater or moisture from moving down into the tailings. 
• Restoration of stream channel and wetlands on millsite area and revegetation of the millsite 

and repository site. 
• Long-term surveillance and environmental monitoring to ensure the effectiveness of the 

cleanup and compliance with surface-water and ground-water standards.  
• Access and institutional controls implemented in association with Supplemental Standards. 
 



 

 

Figure 3. Monticello Millsite 
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Figure 3. Schematic of Monticello Mill Site Prior to Cleanup 
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The repository is located on approximately 80 acres of DOE-owned land south of the former mill 
location. The repository has been designed to meet all Federal and State requirements, 
environmental laws, and technical standards. These standards require that the repository be 
effective for up to 1,000 years to the extent reasonably achievable and that the exhalation of 
radon gas be controlled within acceptable limits. Tailings removal from the millsite was 
completed in September 1999 with a total volume of 2.545 million cubic yards being placed into 
the repository.  The repository cover was completed in May 2000 with the re-seeding of the 
cover. 
 
Activities associated with the repository were completed June 30, 2000. The Monticello 
Repository Office Complex consists of two trailers used by staff supporting the long-term 
surveillance and maintenance program and the restoration of the millsite.  The Information 
Repository and Administrative Record previously located at the city offices has been relocated to 
the complex and is available for review Monday through Thursday from 8 a.m. to 4: 30 p.m. 
 
Operable Unit II—Peripheral Properties  
 
Peripheral properties consist of private and DOE-owned properties peripheral to the millsite that 
were contaminated by windblown or stream-deposited tailings or by residual radioactive material 
from ore buying stations. Stream-deposited tailings downstream of the millsite are included in 
Operable Unit II and were cleaned up concurrently with the millsite. Peripheral properties 
contained approximately 475,000 cubic yards of tailings and other contaminated material. OU II 
consists of 33 peripheral properties totaling approximately 830 acres. 
 
The cleanup remedy for the peripheral properties was removal of the contaminated materials and 
relocation to the east millsite tailings pile for temporary storage. Other components of the 
cleanup remedy include revegetation after removal of the tailings and use of institutional 
controls, such as limitations on access or use. Tailings and contaminated soil removed from 
peripheral properties were disposed of in the on-site repository described in OU I.  
 
Operable Unit III—Monticello Surface Water and Ground Water (MSG) 
Remedial Action Project 
 
The OU III project consists of contaminated surface water and ground water at and downstream 
of the millsite.  A remedial investigation (RI) was conducted to assess contamination in the 
surface and groundwater and to assess risk to human health and the environment from exposure 
to these media.  
 
Using information from the RI, DOE prepared a Feasibility Study Report to identify and evaluate 
cleanup alternatives for surface water and ground water. Because it is not possible to reliably 
predict the effects that OU I remediation and the OU II soil and sediment cleanup will have on 
OU III surface water and ground water, a decision was made to pursue an interim remedial 
action for surface water and ground water. The proposed interim action was summarized in a 
Proposed Plan Fact Sheet, news release, and display ad. It was presented to the SSAB during 
March 1998 and to the public at a public meeting on April 7, 1998. The public comment period 
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began on March 27, 1998 and ended on April 27, 1998; no written comments were received. The 
SSAB unanimously supported the proposed interim remedial action on April 15, 1998. On 
September 29, 1998, a Record of Decision for an Interim Remedial Action (Interim ROD) for the 
Monticello Mill Tailings Site, Operable Unit III, Surface Water and Ground Water, was signed 
by the EPA, the Utah Department of Environmental Quality, and DOE. 
 
Implementation of the interim action began during the summer of 1998. It included institutional 
controls to restrict use of contaminated ground water, continued ground water extraction and 
treatment during millsite excavation (and continuing if necessary after millsite remediation), 
installation of a permeable reactive treatment (PeRT) wall, acquisition of data on changing 
millsite conditions, and continued monitoring of surface water and ground water. 
 
A Record of Decision selecting a final remedy is scheduled to be prepared in April 2005. 
 
DOE is in the process of preparing a Remedial Investigation/Feasibility Study (RI/FS) for 
Operable Unit III.  The RI/FS are technical documents that are used to determine and justify the 
final remedy selected in the Record of Decision.  The RI/FS is scheduled for completion in 2004.  
The schedule was set so that the surface and ground water could be monitored following removal 
of the millsite tailings.  This information will be used to determine an appropriate final remedy 
for surface and ground water. 
 
Monticello Vicinity Properties Site  
 
Throughout the operating period of the Monticello mill, tailings from the millsite were used in 
the city of Monticello for construction purposes. These tailings were used as fill for open lands; 
backfill around water, sewer, and electrical lines; sub-base for driveways, sidewalks, and 
concrete slabs; backfill against basement foundations; and as sand mix in concrete, plaster, and 
mortar. Tailings were also transported from the millsite by wind and water erosion.  
 
In accordance with Title 40 of the Code of Federal Regulations Part 192 (40 CFR 192), 
application of supplemental standards allows the development of alternate cleanup levels based 
on an assessment of risk to human health and the environment for specific exposure scenarios.  
Supplemental standards may be allowed where removal would cause undue environmental 
damage or would result in excessive remedial action costs compared to any health benefits 
achieved by reduction in risk.  In 1999, supplemental standards were applied to Monticello City 
Streets and Utilities/Highway 191 and 666 Rights-of-Way as well as the privately owned 
piñon/juniper property.  There were also some supplemental standard properties in OU II. 
 
The Record of Decision for the Monticello Vicinity Properties was signed in 1989. The remedy 
selected was to remove radioactively contaminated material and replace it with clean materials. 
The contaminated materials were relocated temporarily to the millsite and transported with the 
millsite tailings to the permanent repository. A total of 424 residences and commercial buildings 
have been cleaned up under the Monticello Vicinity Properties (MVP) Project.  The MVP site 
was deleted from the National Priorities List on February 28, 2000. 
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Community Relations History and Highlights 
 
 
History 
 
Community relations activities at Monticello began in 1980 with site visits and meetings by the 
Department of Energy with the Monticello City Manager, San Juan County Commissioners, 
State of Utah representatives, and individual property owners. News releases were issued to 
inform the general public of events and pertinent information relative to the Monticello projects. 
DOE also provided general information briefings. A chronology of key events follows: 
 
• Original Monticello Community Relations Plan—1987 
• Federal Facilities Agreement between DOE, EPA, and the State of Utah—1989 
• Information repository and administrative record established in Monticello—1989 
• Remedial Investigation and Feasibility Study, Environmental Assessment, and Opportunity to 

Comment—1989 
• Record of Decision for OUs I and II—1990 
• Updated Community Relations Plan—1990-98 
• Notice of Finding of No Significant Impact and Floodplain Statements of Findings—1990 
• Reassessment of disposal alternatives—1993 
• Site-Specific Advisory Board formed—1993 
• Toll-free telephone number established—1993 
• Monthly Site Specific Advisory Board meetings—1994–95 
• Established government-to-government relations with White Mesa Utes—1994 
• Original 1990 Record of Decision upheld—1994 
• Hired local community relations representative—1995 
• Held open house for introduction of DOE field engineer and management team to the 

community—1995 
• Developed the explanation of significant difference on revised costs for millsite cleanup and 

revised number of properties for the Monticello Vicinity Properties Program—1995 
• Issued notice of availability of explanation of significant differences of cost and increase of 

overall scope of Monticello Vicinity Properties—1995 
• Issued fact sheets on Monticello Millsite and peripheral properties; radiation; Monticello 

Vicinity Properties; and the Site Boundary Program—1995 
• Served as judges for regional science fair competition—1995 
• Issued letter and notice to the public on Site Boundary Program—1995 
• Issued news release on award of repository construction subcontract—1995 
• Conducted tour of millsite for Utah state legislators—1995 
• Staffed display booth at Pioneer Days—1995-98 
• Staffed display booth at San Juan County Fair—1995-98 
• Conducted interviews with residents as part of Community Relations Plan Update—1995-98 
• Site Specific Advisory Board meetings held every other month—1996-98 
• Issued fact sheet on the Repository Design; Monticello Surface- and Ground-Water; risks 

related to Air Quality—1996 
• Conducted classroom presentations and tours to local high school students—1996-98 
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• Ground breaking ceremony for repository construction—October 1995 
• Conducted repository tours for approximately 300 local residents—1996 
• Donated computer equipment to Monticello Elementary and High Schools as part of the DOE 

Math and Science Gift Program—1996 and 1997 
• Donated Science Books to Monticello High School—1996 
• Issued news release on new contractors for GJO—1996 
• Monticello Foundation submits Technical Assistance Grant application—1997 
• Held open house to present millsite remediation schedule to the community—1997 
• Initiated tailings haul to the repository— June, 1997 
• International scientists tour Monticello site—1997 
• Issued fact sheet on MSG Findings & Activities—1997 
• Issued numerous news releases on project updates—1997 
• Issued news releases on the MSG Alternatives Analysis, MSG Baseline Risk Assessment, 

Record of Decision Process, and Supplemental Standards—1998 
• Conducted a public meeting to discuss the millsite remediation—1998 
• Conducted a public meeting to discuss the Alternatives Analysis and Proposed Plan for 

Cleanup of Monticello Surface and Ground Water —1998 
• Conducted a Public Availability session for the potential of extending haul hours at the 

millsite—1998 
• Issued news releases on the spring start-up of the millsite remediation; the Monticello Surface 

and Ground Water Alternatives Analysis; the Proposed Plan for Cleanup of the Monticello 
Surface and Ground Water—1998 

• Issued other news releases on the status of the project and on millsite personnel significant 
milestone of working one million work hours without experiencing a lost-time accident-1998 

• Issued fact sheets on the Monticello Surface and Ground Water Alternatives Analysis and 
Proposed Plan—1998 

• Conducted tours of the millsite—1998 
• Continued meetings with local officials—1998 
• Signed Cooperative Agreement with City of Monticello—1998 
• Operable Unit I reached One Million Work Hours without a lost-time accident—1998 
• Begin winter shutdown with over 2 million cubic yards of contaminated soils and mill 

tailings having been moved into the repository—1998 
• Initiate excavation of soil and sediment in Upper Montezuma Creek—1998 
• Explanation of Significant Differences for Application of Supplemental Standards—1999 
• Issued fact sheets on the Record of Decision for an Interim Remedial Action at the 

Monticello Mill Tailings Site, Operable Unit III, Surface Water and Ground Water—1999 
• Operable Unit I reached 1.5 million work hours without a lost-time accident—1999 
• Began installation of the composite cover—1999 
• Issued fact sheet on the Composite Cover System for the Monticello Millsite 

Repository-1999 
• Completed remediation on the peripheral properties—1999 
• Completed placement of contaminated-materials into repository, 2.54 million cubic 

yards-1999 
• Issued fact sheet on the proposed transfer of the former Monticello Mill Tailings Site to the 

City of Monticello, UT—June 2000 
• Completed repository cover construction—June 30, 2000 
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• Land Transfer to City of Monticello complete—June 28, 2000 
• Notice of award of millsite restoration subcontract—August 28, 2000 
 
Monticello Site Specific Advisory Board (SSAB) - disbanded October 1999 
 
The Monticello SSAB was established in 1993 as an independent, community-based forum to 
establish timely, direct contact between the public, State, and Federal agencies, to communicate 
issues related to the DOE Monticello projects and to develop and provide recommendations and 
advice on the cleanup of the sites. DOE, with concurrence of the EPA and the State of Utah 
initially selected the members through public meetings, community interviews and discussions 
with local officials, press releases, and a recruiting advertisement. The DOE Assistant Secretary 
for Environmental Management officially appointed the members. DOE supported the 
Monticello Site-Specific Advisory Board in its deliberations on Monticello project issues.  The 
SSAB provided valuable input and recommendations on numerous issues.  Four major areas of 
concern were 1)final decision on location of the repository and design of the vegetative cover; 
2)water usage issues; 3)employment issues to encourage local hiring and use of local sub-
contractors; and 4)transfer of the millsite and other government-owned property to the city of 
Monticello.  
 
With the conclusion of remediation on the millsite, the peripheral properties and vicinity 
properties, the SSAB disbanded following the October 20, 1999 meeting. Members were 
recognized for their commitment and involvement on important decisions for the projects. 
Members were presented with “thank you” plaques during a reception following the meeting.
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Public Involvement Objectives 
 
 
 
Objectives 
 
• Continue communication with the parties of the Federal Facilities Agreement and other 

stakeholders. Coordinate DOE activities with other agencies to ensure that all appropriate 
parties are kept informed and are a part of the review process. 

• Provide key local and State officials with technical information and status of DOE activities. 
• Keep the general public informed of activities, risks, and progress of Monticello projects.  
• Provide opportunities for two-way communication and opportunities for the public to be 

involved in the decision-making process. 
• Provide a process for receiving and responding to questions from citizens in a timely manner. 
 
Stakeholders 
 
• Citizens of San Juan County, Utah 
• Native American communities 
• General public using Highway 191 from Monticello to the repository office complex. 
• Local media  
• Local county government 
• Local city governments  
• Local elementary and secondary schools  
• State governmental agencies  
• Congressional delegation 
• Elected State of Utah officials 
• Federal agencies  
• Environmental organizations  
• Business owners  
• Service organizations 
 
As mentioned earlier, this is a transitional document.  This is the final Community Relations Plan 
that will be issued.  Henceforth information will primarily be disseminated to stakeholders 
through the issuance of fact sheets, community relations updates in the form of news releases, 
and public meetings as required by the CERCLA process. 
 
Future Issues and Concerns 
 
With the exception of OU III, DOE will use Fact Sheets and news releases to keep the public 
informed of project activities.  The following fact sheets are planned: 
 
Millsite Restoration – Winter 2001 
 
Long-Term Surveillance and Maintenance Program – Spring 2001 
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Partial Deletion of OU II –  Spring 2001 
 -public comment period required 
 
OU III Record of Decision Process – Proposed Release Date TBD 
 -public meeting/comment period required 
 
A final remedy for OU III is anticipated in the 2005 time frame.  It is anticipated that public 
input on the final remedy will be solicited through public meetings, fact sheets, and news 
releases. 

Table 1.  OU III Milestones and Target Dates 

 
Document Milestone 

Remedial Investigation 
Draft-Final Remedial Investigation Report February 2, 1998 (Complete) 
Remedial Investigation Addendum November 27, 1998 (Complete) 
Feasibility Study 
Draft-Final Evaluation of PeRT Wall Treatability Study September 30, 2002 
Draft-Final (post IRA) Feasibility Study Report August 18, 2004 
Surface Water/Groundwater Interim Remedial Action 
Draft –Final Interim Proposed Plan March 16, 1998 (Complete) 
DOE sign Interim Record of Decision August 25, 1998 (Complete) 
Final Interim Remedial Action Work Plan October 30, 2000 (Complete) 
Surface Water/Groundwater Decision Documents 
Draft-Final Proposed Plan December 10, 2004 
Draft-Final Record of Decision April 1, 2005 
Surface Water/Groundwater Remedial Design/Remedial Action 
RD/RA Work Plan September 17, 2005 
Pre-Final Design June 15, 2006 
Initiate On-site construction activities (if required) September 15, 2006 
Operable Unit Completion 
Interim Remedial Action Report January 15, 2008 
Remedial Action Start October 15, 2006 
 
 
The master mailing list of Utah Key Contacts (Attachment I) will continue to receive copies of 
fact sheets and updates. This master list is updated monthly as information changes or as new or 
additional information requests are received.  
 
DOE will continue to maintain and update information related to the Monticello projects in the 
Information Repository and Administrative Record located at the Monticello Repository Office 
Complex.  Another information repository is located at the DOE Grand Junction Office in Grand 
Junction, Colorado. Information repositories are updated as activities progress. Attachment II 
presents the locations of the information repositories and the administrative record. 
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Attachment I Utah Key Contacts 
 
 
A.  FEDERAL ELECTED OFFICIALS  
U.S. Senators 
 
U.S. Senator Orrin Hatch  or 
United States Senate 
131 Senate Russell Office Building 
Washington, DC  20510 
(202) 224-5251 
(202) 224-6331 FAX 
 
U.S. Senator Robert F. Bennett (R) or 
United States Senate 
431 Senate Dirksen Office Building  
Washington, DC  20510-4403 
(202) 224-5444 
(202) 228-1168 FAX 
 
U.S. Congressman 
 
Congressman Chris Cannon  or 
U.S. House of Representatives 
440 Cannon House Building 
Washington, DC  20515-4403 
(202) 225-7751 
(202) 226-5629 FAX 

 
 
Ron Dean, Director 
Office of Senator Orrin Hatch 
51 South University Avenue, Ste. 320 
Provo, UT 84606 
(801) 375-7881 
(801) 374-5005 FAX 
 
Brad Shaffer, Rural Utah Coordinator 
Office of Senator Robert F. Bennett 
4225 Federal Building, 125 South State 
Salt Lake City, UT  84138 
(801) 524-5933 
(801) 524-5730 FAX 
 
 
Keith Nash 
Office of Congressman Chris Cannon 
51 South University Avenue, Ste. 317 
Provo, UT  84606 
(801) 379-2500 
(801) 379-2509 FAX 

 
B.  STATE ELECTED OFFICIALS 
 
Governor Michael O. Leavitt 
210 State Capitol Building 
Salt Lake City, UT  84114 
(801) 538-1000 
(801) 538-1528 FAX 
 
State Representative Max W. Young (71) 
Utah House of Representatives 
318 State Capitol Building 
Salt Lake City, UT  84114 
(801) 538-1029 Office 
(801) 538-1908 FAX 
(435) 259-4542 Home (Moab) 

 
 
 
State Senator Mike Dmitrich (27) 
Utah State Senate 
319 State Capitol Building 
Salt Lake City, UT  84114 
(435) 472-4732 (office) 
(435) 637-0426 (home) 
(435) 472-4782 FAX 

 



   
Community Relations Plan Update  DOE Grand Junction Office 
Page 16  FY  2001 

C.  LOCAL OFFICIALS 
 
City of Monticello     Mayor:  Honorable Dale Black 
Trent Schafer, City Administrator 
17 North First East 
P.O. Box 457 
Monticello, UT 84535 
(435) 587-2271 
(435) 587-2272 FAX 
 
D.  COUNTY OFFICIALS 
 
San Juan County Commission 
Rick Bailey, County Administrator 
117 South Main Street  
P.O. Box 9 
Monticello, UT  84535 
(435) 587-3225 
(435) 587-2447 FAX

E.  STATE AND LOCAL AGENCIES 
 
Mike Miles, Project Manager 
Utah Department of Transportation 
1345 South 350 West 
P.O. Box 700 
Richfield, UT  84701 
(435) 893-4763 
(435) 896-6458 FAX 
 
David Allison, Community Involvement Coord. 
Utah Department of Environmental Quality 
168 North 1950 West 
Salt Lake City, UT  84116 
(801) 536-4479 
(801) 536-0061 FAX 
 
David Bird, Project Manager 
Utah Department of Environmental Quality 
168 North 1950 West 
Salt Lake City, UT  84116 
(801) 536-4100 
(801) 536-4242 FAX 
 
Brent Everett 
Environmental Program Manager 
Utah Department of Environmental Quality 
168 North 1950 West 
Salt Lake City, UT  84116 
(801) 536-4100 
(801) 536-4242 FAX 

 
 
Kent Gray, Director 
Environmental Response & Remediation 
168 North 1950 West 
Salt Lake City, UT  84116 
(801) 536-4100 
(801) 536-4242 FAX 
 
Brad Johnson, Branch Manager 
Environmental Response & Remediation 
CERCLA 
168 North 1950 West, Room 212 
Salt Lake City, UT  84116 
(801) 536-4100 
(801) 536-4242 FAX 
 
Dianne Nielson, Executive Director 
Utah Department of Environmental Quality 
168 North 1950 West 
Salt Lake City, UT  84116 
(801) 536-4400 
(801) 536-4401 FAX 
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Bill Sinclair, Director 
Division of Radiation Control 
Utah Department of Environmental Quality 
168 North 1950 West 
P.O. Box 144850 
Salt Lake City, UT  84114 
(801) 536-4255 
(801) 533-4097 FAX or 
(801) 531-8128 FAX (alternate) 
 
F.  U.S. GOVERNMENT AGENCIES/TAR & FOS CONTRACT PERSONNEL 
 
U.S. Environmental Protection Agency (EPA)
 
Terry Anderson, EPR-F 
Director, Federal Facilities Program 
U.S. EPA Region 8 
999 18th Street, Suite 300 
Denver, CO  80202-2466 
(303) 312-6244 
(303) 312-6067 FAX 
 
Max Dodson, EPR 
Assistant Regional Administrator 
Ecosystems Protection and Remediation 
U.S. EPA Region 8 
999 18th Street, Suite 300 
Denver, CO  80202-2466 
(303) 312-6598 
(303) 312-6071 or 312-6897 FAX 
 
Regional Administrator 
U.S. EPA Region 8 
999 18th Street, Suite 500 
Denver, CO  80202-2466 
(303) 312-6308 
(303) 312-6882 FAX 

 
Paul Mushovic, EPR-F 
Remedial Project Manager 
U.S. EPA Region 8 
999 18th Street, Suite 300 
Denver, CO  80202-2466 
(303) 312-6662 
(303) 312-6067 FAX 
 
C. Jay Silvernale, EPR-F 
U.S. EPA Region 8 
999 18th Street, Suite 500 
Denver, CO  80202-2466 
(303) 312-6249 
(303) 312-6067 FAX 

 
Miscellaneous Government
 
Susan Muza 
Agency for Toxic Substances & Disease Registry 
999 18th Street, Stuie 500 
Denver, CO 80202-2466 
(303) 312-7011 
(303) 312-6897 FAX 
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U. S. Department of Energy (DOE) 
 
Audrey Berry, Public Affairs Specialist 
U.S. Department of Energy 
Grand Junction Office 
2597 B ¾ Road 
Grand Junction, CO 81503 
(970) 248-7727 
(970) 248-6023 FAX 
 
Donald Metzler, Project Manager 
U.S. Department of Energy 
Grand Junction Office 
2597 B ¾ Road 
Grand Junction, CO  81503 
(970) 248-7612 
(970) 248-6023 FAX 
 
John Lehr, Director 
Small Sites Closure Office (EM-34) 
U.S. Department of Energy 
19901 Germantown Road  
Germantown, MD  20874-1290 
(301) 903-2778 
(301) 903-3877 FAX 
 
Tracy Loughead, Deputy Director—OPA 
U.S. Department of Energy 
Albuquerque Operations Office 
P.O. Box 5400 
Albuquerque, NM 87115 
(505) 845-5977 
(505) 845-5438 FAX 
 
Dave Mathes, EM-34 
U. S. Department of Energy Cloverleaf Building 
19901 Germantown Road 
Germantown, MD 20874-1290 
(301) 903-7222 
(301) 903-3877 FAX 
 
 

 
 
Raymond M. Plieness, Deputy Manager 
U.S. Department of Energy 
Grand Junction Office 
2597 B 3/4 Road 
Grand Junction, CO  81503 
(970) 248-6091 
(970) 248-6023 FAX 
 
Donna Bergman-Tabbert, Manager 
U.S. Department of Energy 
Grand Junction Office 
2597 B 3/4 Road 
Grand Junction, CO  81503 
(970) 248-6001 
(970) 248-6023 FAX 
 
Bill Wicker 
FAX info only* 
(202) 586-5823 FAX 
 
Margaret Van Tassell 
DOE Office of Consumer Information 
(202) 586-1921 (Margaret) 
(202) 586-9108 (General Office) 
(202) 586-8006 FAX 
FAX info only* 
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MACTEC-ERS Contract Personnel 
 
Mike Butherus, Monticello Program Manager 
MACTEC–ERS     
2597 B 3/4 Road 
Grand Junction, CO  81503 
(970) 248-6332 
(970) 248-6040 FAX 
 
Gary Karriker, Owner Relations 
MACTEC–ERS 
Monticello Area Office 
P.O. Box 909 
Monticello, UT  84535 
(435) 587-4018 
(435) 587-4040 FAX 

Dean Quamme, General Manager 
MACTEC–ERS 
2597 B 3/4 Road 
Grand Junction, CO  81503 
(970) 248-7669 
(970) 248-6040 FAX 
 
Michelle Smith, Public Affairs Specialist 
MACTEC–ERS 
2597 B 3/4 Road 
Grand Junction, CO  81503 
(970) 248-6583 
(970) 248-6040 FAX 

 
WASTREN, Inc.Contract Personnel 
 
Wendee Ryan, Public Affairs Specialist 
WASTREN, Inc. 
2597 B 3/4 Road 
Grand Junction, CO  81503 
(970) 248-6765 
(970) 248-6040 FAX 
 
G.  ENVIRONMENTAL, CONSERVATION, and OTHER AGENCIES 
 
Herb McHarg 
Southern Utah Wilderness Alliance 
P.O. Box 968 
Moab, UT  84532 
(435) 259-5440 
(435) 259-9151 FAX 
 
Chris Colt, Wildlife Biologist 
Division of Wildlife Resources 
455 West Railroad 
Price, UT  84501 
(435) 636-0279 
(435) 637-7361 FAX 
 
Betty Grizzle 
U.S. Fish and Wildlife Services 
Lincoln Plaza 
145 East 1300 South, Suite 404 
Salt Lake City, UT  84115 
(801) 524-5001 Ext. 139 
(801) 524-5021 FAX 

Monticello Chamber of Commerce 
P.O. Box 217 
Monticello, UT  84535 
(435) 587-2992 
 
Mark Gibson 
Hays, Hays, and Wilson 
1301 Pennsylvania Street, Suite 900 
Denver, CO  80203 
(303) 860-1616 
(303) 860-0175 FAX 
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H. FORMER SITE SPECIFIC ADVISORY 
BOARD  MEMBERS– 

  
Dale Slade 
332 West 400 South (64-5) 
Blanding, UT  84511 
(435) 678-2734 Work 
(435) 678-3353 Home 
(435) 678-3276 FAX 
 
Bruce Adams 
P.O. Box 748 
Monticello, UT  84535 
(435) 587-2465 Work 
(435) 587-2820 Home 
 
C. Alfred Frost 
P.O. Box 846 
Monticello, UT  84535 
(435) 587-2340 Home  
 
Evan Lowry 
P.O. Box 688 
Monticello, UT  84535 
(435) 587-2581 home 
 
Nick Sandberg 
P.O. Box 351 
Monticello, UT  84535 
(435) 587-2141 Work 
(435) 587-2921 Home 
 
Maryleen Tahy 
439 South Main (76-6) 
Blanding, UT  84511 
(435) 678-3722 Work 
(435) 678-3015 Home 
 
Susan Taylor 
San Juan County Community 
Development/Visitors Bureau 
P.O. Box 490 
Monticello, UT  84535 
(435) 587-3235 Work 
(435) 587-2406 Home 
(435) 587-2425 FAX 
 
Darroll P. Young 
P.O. Box 842 
Monticello, UT  84535 
(435) 587-2736 Home 
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I.  MEDIA 
 
Newspapers 
 
Tom Arviso, Jr., Managing Editor 
Navajo Times 
P.O. Box 310 
Window Rock, AZ  86515-0310 
(520) 871-6641 
(520) 871-6409 FAX 
 
Bill Boyle, Publisher/Editor 
San Juan Record 
49 South Main 
P.O. Box 879 
Monticello, UT  84535 
(435) 587-2277 
(435) 587-2277 FAX 
 
Jerry Spangler 
Deseret News 
P.O. Box 1257 
Salt Lake City, UT  84110 
(801) 237-2100 
(801) 237-2121 FAX 
 
Neil and Becky Joslin, Publishers 
Blue Mountain Panorama 
329 W 400 N 
P.O. Box 636 
Blanding, UT  84511 
(435) 678-3635 or 800-910-NEWS 
(435) 678-3902 FAX 
 
Jim Woolf 
Salt Lake City Tribune 
143 South Main 
Salt Lake City, UT  84111 
(801) 257-8794 
(801) 257-8525 FAX 
(801) 257-8745 Newsroom 
 
 

 
 
Radio 
 
Phil Mueller  
KUTA Radio 
North Highway 191 
Blanding, UT  84511 
(435) 678-2261 
(435) 678-2262 FAX 
 
KNDN (Cortez Area) 
Wilbert Begay, News Director 
American Indian Radio Station 
1515 West Main 
Farmington, NM  87401 
(505) 325-1996 
(505) 327-2019 FAX 
 
KRTZ 
Kelly Turner, News Director 
P.O. Box 1299 
Cortez, CO  81321 
(970) 565-9000 
(970) 565-8567 FAX
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J.  NATIVE AMERICAN STAKEHOLDERS 
 
Mary Jane Yazzie 
White Mesa Ute Board 
Ute Mountain Ute Indian Tribe   
P.O. Box 340 
Blanding, UT  84511  
(435) 678-3397 
 
Cullen Battle 
Fabian & Clendenin 
215 South State Street, 12th Floor 
P.O. Box 510210 
Salt Lake City, UT  84151 
(801) 531-8900 
(801) 532-3370 FAX 
 
Ernest House, Sr. 
Tribal Chairperson 
Ute Mountain Ute Indian Tribe 
Tribal Office Complex 
Towoac, CO  81334 
(970) 565-3751 
(970) 565-7412 FAX 
 

White Mesa Ute Board: 
Chairperson: Mary Jane Yazzie 
Community Representative: Edward Dutchie 
Other Board Members: Darlene Atene   

    Francis Lehi 
     Barbara Morris 
     Patricia White 
 
 

K.  ADMINISTRATIVE RECORD/INFORMATION REPOSITORIES 
 
Administrative Record 
Tom Kirkpatrick 
MACTEC-ERS 
2597 B 3/4 Road 
Grand Junction, CO  81503 
(970) 248-6587 
(970) 248-6040 FAX 
 
Information Repository - Monticello 
Jeri Montella through Tom Kirkpatrick 
MACTEC-ERS 
7031 South Highway 191 
Monticello, UT  84535 
(435) 587-4019 
(435) 587-4040 FAX 
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